

# BAYOU HEALTH Implementation Timeline

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
<b>GSA “A”</b>	
“Go Live” Date	February 1, 2012
Deadline for Provider Credentialing for Inclusion in Health Plan Provider Registry	April 1, 2012
<b>GSA “B”</b>	
GSA Network Adequacy Documentation Deadline	January 9, 2012
Readiness Brochure Mailed to Enrollees	January 16, 2012
First Recipient Outreach Postcard Mailed to Enrollees and Media Campaign Begins	February 1, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	February 15, 2012
Local Outreach Meetings Begin Across GSA	February 27, 2012
Second Recipient Outreach Postcard is Mailed to Enrollees	February 29, 2012
Deadline for Member Enrollment	March 28, 2012
“Go Live” Date	April 1, 2012
Deadline for Provider Credentialing for Inclusion in Health Plan Provider Registry	June 1, 2012
<b>GSA “C”</b>	
<b>Provider Contracting Deadline to Ensure Inclusion in Networks’ Initial Provider Directory</b>	<b>February 27, 2012</b>
GSA Network Adequacy Documentation Deadline	March 5, 2012

# BAYOU HEALTH Implementation Timeline

SCHEDULE OF EVENTS	TENTATIVE SCHEDULE
Readiness Brochure Mailed to Enrollees	March 15, 2012
Media Campaign Begins	April 2, 2012
First Recipient Outreach Postcard Mailed to Enrollees and Media Campaign Begins	April 9, 2012
Choice Letters Mailed to Enrollees & Enrollment Begins	April 15, 2012
Choose Health Meetings Begin Across GSA	April 25, 2012
Second Recipient Outreach Postcard Mailed to Enrollees	April 29, 2012
Deadline for Member Enrollment	May 28, 2012
"Go Live" Date for GSA	June 1, 2012
Deadline for Provider Credentialing for Inclusion in Health Plan Provider Registry	August 1, 2012