







































































































ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		OPH-certified School Based Health Clinics	30 days	Mon 7/25/11	Fri 9/2/11		Chad Pendleton,Patrick Murray
2		Secure contract with certified SBHCs in awarded GSAs	30 days	Mon 7/25/11	Fri 9/2/11		Chad Pendleton
3		Louisiana Office of Public Health	30 days	Mon 7/25/11	Fri 9/2/11		Chad Pendleton,Patrick Murray
4		Secure contract with Louisiana Office of Public Health	30 days	Mon 7/25/11	Fri 9/2/11		Chad Pendleton
5		GSA "A" DHH Admin Region 1 & 9	115 days	Wed 5/11/11	Tue 10/18/11		
6		Region 1 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	45 days	Mon 7/25/11	Fri 9/23/11		Chad Pendleton
7		Jefferson	45 days	Mon 7/25/11	Fri 9/23/11		Chad Pendleton
8		Plaquemine	45 days	Mon 7/25/11	Fri 9/23/11		Patrick Murray
9		Orleans	45 days	Mon 7/25/11	Fri 9/23/11		Chad Pendleton
10		St. Bernard	45 days	Mon 7/25/11	Fri 9/23/11		Patrick Murray
11		Region 9 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Mon 7/25/11	Mon 7/25/11		Chad Pendleton,Patrick Murray
12		Livingston	1 day	Mon 7/25/11	Mon 7/25/11		Chad Pendleton
13		St. Helena	1 day	Mon 7/25/11	Mon 7/25/11		Patrick Murray
14		St. Tammany	1 day	Mon 7/25/11	Mon 7/25/11		Chad Pendleton
15		Tangipahoa	1 day	Mon 7/25/11	Mon 7/25/11		Sharon Bolton
16		Washington	1 day	Mon 7/25/11	Mon 7/25/11		Chad Pendleton
17		Region 1 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Mon 7/25/11	Mon 7/25/11		Chad Pendleton,Karen Gulotta
18		Jefferson	1 day	Mon 7/25/11	Mon 7/25/11		Rhonda Pena,Sharon Bolton
19		Plaquemine	1 day	Mon 7/25/11	Mon 7/25/11		Karen Gulotta
20		Orleans	1 day	Mon 7/25/11	Mon 7/25/11		Karen Gulotta,Rhonda Pena
21		St. Bernard	1 day	Mon 7/25/11	Mon 7/25/11		Karen Gulotta
22		Region 9 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	262 days	Fri 7/23/10	Mon 7/25/11		Chad Pendleton,Karen Gulotta
23		Livingston	1 day	Fri 7/23/10	Fri 7/23/10		Rhonda Pena
24		St. Helena	1 day	Mon 7/25/11	Mon 7/25/11		Sharon Bolton
25		St. Tammany	1 day	Mon 7/25/11	Mon 7/25/11		Duane Wilson
26		Tangipahoa	1 day	Mon 7/25/11	Mon 7/25/11		Sharon Bolton
27		Washington	1 day	Mon 7/25/11	Mon 7/25/11		Rhonda Pena
28		Contract Implementation	60 days	Mon 7/25/11	Fri 10/14/11		Chad Pendleton,Karen Gulotta
29		Load physician data in Coventry Provider Database (CPD)	36 days	Mon 7/25/11	Mon 9/12/11		Isha Green,Mary Step
30		Build GEO Reports/Map to confirm adequacy of provider network	31 days	Mon 8/15/11	Mon 9/26/11		Candice Ladner
31		Verify Provider Ratio Membership	2 days	Mon 9/26/11	Tue 9/27/11		Chad Pendleton
32		If deficiency discovered, determine alternatives and implement resolution	5 days	Mon 9/26/11	Fri 9/30/11		Chad Pendleton
33		Produce/Review/Verify Provider Directory	10 days	Mon 9/19/11	Fri 9/30/11		Candice Ladner,Karen Gulotta
34		Submission of Provider Directory-Readiness Review	0 days	Wed 10/5/11	Wed 10/5/11		Chad Pendleton
35		Ensure adequate transportation into areas with more Primary Care Providers	1 day	Fri 10/14/11	Fri 10/14/11		
36		Identify mobile and retail primary care services within closest Parish	1 day	Fri 10/14/11	Fri 10/14/11		
37		Ensure adequate transportation into areas with more Essential Service Specialists	1 day	Fri 10/14/11	Fri 10/14/11		
38		Identify telehealth/telemedicine opportunities and mobile specialty care service	1 day	Fri 10/14/11	Fri 10/14/11		
39		Market Pay for Performance Incentive Plan	1 day	Fri 10/14/11	Fri 10/14/11		
40		Market-Care Management Plans for Membership	1 day	Fri 10/14/11	Fri 10/14/11		

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
41		Market Pay for Performance Incentive Plan	1 day	Fri 10/14/11	Fri 10/14/11		
42		Market-Care Management Plans for Membership	1 day	Fri 10/14/11	Fri 10/14/11		
43		GSA "B" DHH Admin Region 2, 3 & 4	158 days	Mon 7/25/11	Wed 2/29/12		
44		Region 2 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
45		Ascension	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
46		East Baton Rouge	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patric
47		East Feliciana	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
48		Iberville	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
49		Point Coupee	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
50		West Baton Rouge	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patric
51		West Feliciana	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
52		Region 3 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
53		Assumption	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
54		Lafourche	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
55		St. Charles	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
56		St. John	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
57		St. James	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
58		St. Mary	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
59		Terrebonne	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
60		Region 4 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
61		Acadia	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
62		Evangeline	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
63		Iberia	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
64		Lafayette	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
65		St. Landry	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
66		St. Martin	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
67		Vermillion	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
68		Region 2 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
69		Ascension	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
70		East Baton Rouge	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
71		East Feliciana	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
72		Iberville	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
73		Point Coupee	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
74		West Baton Rouge	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
75		West Feliciana	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
76		Region 3 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
77		Assumption	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
78		Lafourche	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
79		St. Charles	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
80		St. John	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
81		St. James	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
82		St. Mary	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
83		Terrebonne	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
84		Region 4 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
85		Acadia	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
86		Evangeline	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
87		Iberia	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
88		Lafayette	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
89		St. Landry	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
90		St. Martin	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
91		Vermillion	1 day	Fri 10/14/11	Fri 10/14/11		Verity Healthnet
92		Contract Implementation	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Karen
93		Load physician data in Coventry Provider Database (CPD)	1 day	Fri 10/14/11	Fri 10/14/11		Darcel Ferina,Isha Gre
94		Build GEO Reports/Map to confirm adequacy of provider network	1 day	Fri 10/14/11	Fri 10/14/11		Candice Ladner
95		Verify Provider Ratio Membership	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
96		If deficiency discovered, determine alternatives and implement resolution	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
97		Produce/Review/Verify Provider Director	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta,Candice
98		Submission of Provider Directory-Readiness Review	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
99		Ensure adequate transportation into areas with more Primary Care Providers	1 day	Fri 10/14/11	Fri 10/14/11		
100		Identify mobile and retail primary care services within closest Parish	1 day	Fri 10/14/11	Fri 10/14/11		
101		Ensure adequate transportation into areas with more Essential Service Special	1 day	Fri 10/14/11	Fri 10/14/11		
102		Identify telehealth/telemedicine opportunities and mobile specialty care service	1 day	Fri 10/14/11	Fri 10/14/11		
103		Market Pay for Performance Incentive Plan	1 day	Fri 10/14/11	Fri 10/14/11		
104		Market-Care Management Plans for Membership	1 day	Fri 10/14/11	Fri 10/14/11		
105		Market Pay for Performance Incentive Plan	1 day	Fri 10/14/11	Fri 10/14/11		
106		Market-Care Management Plans for Membership	1 day	Fri 10/14/11	Fri 10/14/11		
107		GSA "C" DHH Admin Regions 5, 6, 7 & 8	201 days	Mon 7/25/11	Mon 4/30/12		
108		Region 5 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
109		Allen	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
110		Beauregard	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
111		Cameron	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
112		Calcasieu	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
113		Jefferson Davis	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
114		Region 6 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
115		Avoyelles	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
116		Catahoula	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
117		Concordia	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
118		Grant	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
119		LaSalle	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
120		Rapides	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
121		Vernon	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
122		Winn	1 day	Fri 10/14/11	Fri 10/14/11		Steve Watkins
123		Region 7 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
124		Bienville	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
125		Bossier	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patric
126		Caddo	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patric
127		Claiborne	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
128		DeSoto	1 day	Fri 10/14/11	Fri 10/14/11		Barbara Dawe
129		Natchitoches	1 day	Fri 10/14/11	Fri 10/14/11		Patrick Murray
130		Red River	1 day	Fri 10/14/11	Fri 10/14/11		Patrick Murray
131		Sabine	1 day	Fri 10/14/11	Fri 10/14/11		Patrick Murray
132		Webster	1 day	Fri 10/14/11	Fri 10/14/11		Patrick Murray
133		Region 8 Hospital Contracting (includes LSU safety net hospitals and/or all small rural hospitals in GSA, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Patrick
134		Caldwell	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
135		East Carroll	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
136		Franklin	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
137		Jackson	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
138		Lincoln	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
139		Madison	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
140		Morehouse	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
141		Ouachita	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
142		Richland	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
143		Tensas	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
144		Union	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
145		West Carroll	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton
146		Region 5 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Karen
147		Allen	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta
148		Beauregard	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta
149		Cameron	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta
150		Calcasieu	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta
151		Jefferson Davis	1 day	Fri 10/14/11	Fri 10/14/11		Karen Gulotta
152		Region 6 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	113 days	Wed 5/11/11	Fri 10/14/11		Chad Pendleton,Karen
153		Avoyelles	1 day	Fri 10/14/11	Fri 10/14/11		Rhonda Pena
154		Catahoula	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
155		Concordia	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
156		Grant	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
157		LaSalle	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
158		Rapides	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
159		Vernon	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena
160		Winn	1 day	Wed 5/11/11	Wed 5/11/11		Rhonda Pena

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
161		Region 7 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Karen
162		Bienville	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
163		Bossier	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
164		Caddo	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
165		Claiborne	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
166		DeSoto	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
167		Natchitoches	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
168		Red River	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
169		Sabine	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
170		Webster	1 day	Fri 10/14/11	Fri 10/14/11		Sharon Bolton
171		Region 8 Physician Contracting (includes FQHCs, RHCs and Essential Services Provider Specialists, where available)	1 day	Fri 10/14/11	Fri 10/14/11		Chad Pendleton,Karen
172		Caldwell	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
173		East Carroll	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
174		Franklin	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
175		Jackson	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
176		Lincoln	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
177		Madison	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
178		Morehouse	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
179		Ouachita	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
180		Richland	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
181		Tensas	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
182		Union	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
183		West Carroll	1 day	Fri 10/14/11	Fri 10/14/11		Duane Wilson
184		Contract Implementation	1 day	Tue 12/6/11	Tue 12/6/11		Karen Gulotta,Chad Pendleton
185		Load physician data in Coventry Provider Database (CPD)	1 day	Tue 12/6/11	Tue 12/6/11		Darcel Ferina,Isha Gre
186		Build GEO Reports/Map to confirm adequacy of provider network	1 day	Tue 12/6/11	Tue 12/6/11		Candice Ladner
187		Verify Provider Ratio Membership	1 day	Tue 12/6/11	Tue 12/6/11		Chad Pendleton
188		If deficiency discovered, determine alternatives and implement resolution	1 day	Tue 12/6/11	Tue 12/6/11		Chad Pendleton
189		Produce/Review/Verify Provider Directory	1 day	Tue 12/6/11	Tue 12/6/11		Karen Gulotta,Candice
190		Submission of Provider Directory-Readiness Review	1 day	Tue 12/6/11	Tue 12/6/11		Chad Pendleton